COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2015

ESTI MATE SUMVARY 10: 03: 03
CONTI D C19458 ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 19458- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 217.0 DAYS TI ME ALLOW 238 WORK DAYS
|-76; EAST OF CROOK TO SEDGW CK PERCENT TI ME: 91.18 ORI G TI VE ALLOW 139 WORK DAYS
PRQJECT NO. | MD762- 051
|-76; EAST OF CROOK TO SEDGW CK
NAVE OF RQAD: 076A
PRQIECT COUNTI ES: SEDGW CK LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 30/ 2015 DATE TI ME STARTED 04/01/2014
1103 OLD TOME LANE STE 201A DATE LET 11/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 12/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 27/ 2013 DATE ACCEPTED
CHEYENNE W 82009 (307) 772- 3200 DATE NOTI CE TO PROCEED 04/ 01/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 21,115, 845. 48 PARTI Cl PATI NG $ 17,780,533.20 $ 1, 665, 501. 37
AWARD PRQIECT AMT: $ 16, 988, 830. 53 NON- PARTI Cl PATI NG 1, 232, 051. 00 125, 244.79
PERCENT COVPLETE: 90. 04% TOTAL EARNI NGS 19, 012, 584. 20 1,790, 746. 16
FUNDS AVAI LABLE: $  2,103,261.28 STOCKPI LED MATERI ALS 111, 883. 21 -99, 253. 44
GROSS EARNI NGS 19, 124, 467. 41 1, 691, 492. 72
TOTAL CLAI VB $ 0.00 RETAI NAGE -254,832. 46 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 18, 869, 634. 95 1, 691, 492. 72
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 18, 869, 634. 95 1, 691, 492. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 691, 492. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19458

PCN: 19458-BI D

PRQJECT: I MD762- 051

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00202

*Renoval of CQutter

0015 202-00210

*Renoval of Concrete Pavenent

0020 202-00240

0025 202-00700

*Renoval of Light Standard

0030 202-00705

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01030

*Renoval of Road O osure Gate

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-01300 *Renoval of End Anchor age

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

211. 000
EACH
315. 00000
840. 000
LF
4.50000
20, 000. 000
SY
22.00000
25, 342. 000
SY
1. 40000
6. 000
EACH
475. 00000
6. 000
EACH
410. 00000
50. 000
EACH
150. 00000
144. 000
EACH
45. 00000
2.000
EACH
1, 500. 00000
3, 300. 000
LF
3. 55000
32. 000
EACH

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

210. 000
0. 000
210. 000

840. 000
0. 000
840. 000

19, 939. 000
0. 000
19, 939. 000

25, 342. 000
0. 000
25, 342. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

49. 000
0. 000
49. 000

101. 000
18. 000
119. 000

2.000
0. 000
2.000

2,900. 000
0. 000
2,900. 000

28. 000
0. 000
28. 000

Page 2
ESTI MATE RUN 07/ 02/ 2015

10: 03: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
66, 150. 00
0. 00
3, 780. 00
0. 00
438, 658. 00
0. 00
35, 478. 80
0. 00
2, 850. 00
0. 00
2, 460. 00
0. 00
7, 350. 00
810. 00
5, 355. 00
0. 00
3, 000. 00
0. 00
10, 295. 00
0. 00
5, 460. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00060 *Enbankment Material (Conplete In Place) 9, 552. 000 9, 452. 000
CY 0. 000 0. 00
13. 00000 9, 452. 000 122, 876. 00
0065 203-00100 *Mick Excavation 271. 000 15. 000
cY 256. 000 5,632.00
22. 00000 271. 000 5,962. 00
0070 203-01500 Bl adi ng 252. 500 159. 000
HOUR 93. 500 9, 537. 00
102. 00000 252.500 25, 755. 00
0075 203-01550 Dozi ng 100. 000 80. 000
HOUR 0. 000 0. 00
120. 00000 80. 000 9, 600. 00
0080 208-00002 Erosion Log (12 Inch) 1, 850. 000 1, 850. 000
LF 0. 000 0. 00
3.10000 1, 850. 000 5,735.00
0085 208-00035  Aggregate Bag 150. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 27.000
HOUR 0. 000 0. 00
45. 00000 27.000 1, 215. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0110 208-00206 Erosi on Control Supervisor 60. 000 32. 000
DAY 1. 000 62. 50
62. 50000 33. 000 2,062.50



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00015 *Reset End Section 4. 000 4.000
EACH 0. 000 0. 00
330. 00000 4. 000 1, 320. 00
0117 210-00750 Res Light Standard MCR 003/ CMD 008 6. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
0120 210-00810 *Reset Ground Sign 126. 000 78. 000
EACH 0. 000 0. 00
200. 00000 78. 000 15, 600. 00
0125 212-00006 *Seedi ng (Native) 113. 000 78. 500
ACRE 0. 000 0. 00
430. 00000 78.500 33, 755. 00
0130 212-00032 *Soi | Condi tioning 113. 000 78. 500
ACRE 0. 000 0. 00
1, 270. 00000 78.500 99, 695. 00
0135 213-00003 *Mil ching (Weed Free) 113. 000 78. 500
ACRE 0. 000 0. 00
475. 00000 78.500 37, 287.50
0140 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0145 213-00061 *Mul ch Tacki fier 22, 750. 000 15, 700. 000
LB 0. 000 0. 00
2.75000 15, 700. 000 43, 175. 00
0150 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4, 840. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 2, 733. 000 691. 000
TON 0. 000 0. 00
5. 00000 691. 000 3, 455. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19458- BI D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 304-07000 Aggregat e Base Course (dass 7) 0. 000 0. 000
TON 0. 000 0. 00
1. 00000 0. 000 0. 00
0166 304-07005 ABC (CL 7) MCR 001/ CMD 008 25, 000. 000 17, 851. 000
cY 4,162. 000 5,577.08
1. 34000 22,013. 000 29, 497. 42
0170 310-00608 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 294, 811. 000 289, 507. 000
0-8"
( ) SY 0. 000 0. 00
1. 35000 289, 507. 000 390, 834. 45
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 505. 960
TON 0. 000 0. 00
135. 00000 505. 960 68, 304. 60
0180 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 34, 503. 000 31, 223. 420
TON 3,251.190 247, 090. 44
76. 00000 34,474. 610 2,620, 070. 36
0180 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 1, 859. 580
TON -1, 859. 580 -9, 465. 26
5. 09000 0. 000 0. 00
0180 MATERI AL ALLOMANCE Grani te Canyon Washed Crusher Fines 1, 859. 580
TON -1, 859. 580 -13, 649. 32
7.34000 0. 000 0. 00
0180 MATERI AL ALLOMNCE Jul esburg 3AHA Sand 1, 859. 580
TON -1, 859. 580 -6,731.68
3. 62000 0. 000 0. 00
0180 MATERI AL ALLOMNCE Ovi d Sand 1, 859. 593
TON -1,859.593 -1,004. 18
0. 54000 0. 000 0. 00
0180 MATERI AL ALLOMNCE | -76 Sedgw ck RAP 1, 859. 581
TON -1,859.581 -6,211. 00
3. 34000 0. 000 0. 00
0185 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 107, 460. 000 90, 761. 930
TON 14, 571. 330 1, 165, 706. 40
80. 00000 105, 333. 260 8, 426, 660. 80



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 0. 000
TON 0. 000 0. 00
5. 09000 0. 000 0. 00
0185 MATERI AL ALLOMNCE G anite Canyon Washed Orusher Fines 0. 000
TON 0. 000 0. 00
7.34000 0. 000 0.00
0185 MATERI AL ALLOMANCE Jul esburg 3AHA Sand 0. 000
TON 0. 000 0. 00
3. 80000 0. 000 0.00
0185 MATERI AL ALLOMNCE Ovi d Sand 0. 000
™ 0. 000 0. 00
0. 54000 0. 000 0.00
0185 MATERI AL ALLOMNCE |- 76 Sedgwi ck RAP 16, 698. 072
TON -14,571. 331 - 46, 628. 26
3. 20000 2,126. 741 6, 805. 57
0190 411-10275 Emul sified Asphalt (HFMS-2P) (High Float) (Polynerized) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0191 411-90040 Recycl i ng Agent 107, 250. 000 103, 555. 000
GAL 0. 000 0. 00
3. 00000 103, 555. 000 310, 665. 00
0195 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) 20, 000. 000 19, 939. 000
SY 0. 000 0. 00
63. 00000 19, 939. 000 1, 256, 157. 00
0200 412-05000  *Partial Depth Repair of Concrete Pavenent 5, 410. 000 5, 410. 000
SF 0. 000 0. 00
42. 00000 5, 410. 000 227,220.00
0205 506-00209  *Riprap (9 Inch) 65. 000 0. 000
cY 9. 000 1, 620. 00
180. 00000 9. 000 1, 620. 00
0209 603-01180 18 In RCP MCR 001/ CMO 007 16. 000 16. 000
LF 0. 000 0. 00
54. 00000 16. 000 864. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 603-01240 *24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
140. 00000 48. 000 6, 720. 00
0215 603-01360 *36 I nch Reinforced Concrete Pipe 40. 000 40. 000
LF 0. 000 0. 00
140. 00000 40. 000 5, 600. 00
0219 603-05018 18 In RCES MCR 002/ CMO 007 2.000 2.000
EACH 0. 000 0. 00
1, 118. 00000 2.000 2,236.00
0220 603- 05024 *24 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0221 603-05036 36 In RCES MCR 003/ CMD 007 1. 000 1. 000
EACH 0. 000 0. 00
1, 575. 00000 1. 000 1, 575. 00
0225 603-50018 *18 Inch Plastic Pipe 2,425. 000 651. 000
LF 0. 000 0. 00
16. 00000 651. 000 10, 416. 00
0225 MATERI AL ALLOMNCE 18 inch Plastic Pipe for Protectors 469. 000
LF 0. 000 0. 00
9. 19000 469. 000 4,310. 11
0230 605- 00040 *4 Inch Perforated Pipe Underdrain 114. 000 114. 000
LF 0. 000 0. 00
40. 00000 114. 000 4, 560. 00
0235 605- 84000 *Subsurface Drain Qutlet 406. 000 406. 000
LF 0. 000 0. 00
15. 50000 406. 000 6, 293. 00
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 862. 500 2, 800. 000
LF 0. 000 0. 00
21. 75000 2, 800. 000 60, 900. 00
0240 MATERI AL ALLOMNCE Cuardrail TY 3 (6-3) 3, 062. 500
LF 0. 000 0. 00
11. 29000 3, 062. 500 34,575. 63



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 606-01340 *End Anchorage Type 3D 9. 000 4.000
EACH 0. 000 0.00
800. 00000 4.000 3, 200. 00
0245 MATERI AL ALLOMNCE End Anchor 3D 5. 000
EACH 0. 000 0.00
378. 09000 5. 000 1, 890. 45
0250 606- 02005 *End Anchor age (Fl ared) 25. 000 12. 000
EACH 0. 000 0.00
1, 675. 00000 12. 000 20, 100. 00
0250 MATERI AL ALLOWANCE End Anchor (Fl ar ed) 13.000
EACH 0. 000 0. 00
1, 089. 40000 13. 000 14,162. 20
0252 607-60620 Road C osure Gate 4. 000 4.000
EACH 0. 000 0.00
10, 000. 00000 4.000 40, 000. 00
0255 609-60011  *Curb Type 6 (Section M 4, 630. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 612-00001  *Delineator (Type I) 258. 000 207. 000
EACH 0. 000 0. 00
24. 00000 207. 000 4, 968. 00
0265 612- 00081 *Del i neat or (Post Munted)(Type I) 64. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 612- 00082 *Del i neat or (Post Munted)(Type I1) 4.000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0275 612-00083 *Del i neator (Post Mounted)(Type 111) 25. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0280 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 897. 000 275. 000
EACH 0. 000 0. 00
100. 00000 275. 000 27, 500. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 MATERI AL ALLOMNCE Driveabl e Delineator Type | 696. 000
EACH 0. 000 0. 00
32. 98000 696. 000 22,954.08
0285 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 156. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 MATERI AL ALLOMNCE Driveabl e Delineator |1 156. 000
EACH 0. 000 0. 00
33. 19000 156. 000 5,177.64
0287 612-00103 Delin (Drv Conc Inst) (Ty I11) MCR 01/ CMOD 10 80. 000 37.000
EACH 0. 000 0. 00
125. 00000 37.000 4,625. 00
0290 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 738. 000 1, 738. 000
LF 0. 000 0. 00
15. 00000 1, 738. 000 26, 070. 00
0295 613-01200  *2 Inch Electrical Conduit (Plastic) 7,334.000 7,334.000
LF 0. 000 0. 00
6. 50000 7,334.000 47,671. 00
0300 613-01300 *3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 613-07026 *Pull Box (16"x24"x12") 24.000 24.000
EACH 0. 000 0.00
475. 00000 24.000 11, 400. 00
0310 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0315 613-34400 *Light Standard Metal (40 Foot) 16. 000 16. 000
EACH 0. 000 0. 00
1, 300. 00000 16. 000 20, 800. 00
0320 613-40010 *Li ght Standard Foundati on 16. 000 16. 000
EACH 0. 000 0. 00
600. 00000 16. 000 9, 600. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19458- BI D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 613- 70400 *Luni nai re H gh Pressure Sodium (400 Watt) 16. 000 16. 000
EACH 0. 000 0. 00
450. 00000 16. 000 7,200. 00
0330 614-00011 *Sign Panel (Qass I) 496. 000 101. 000
SF 90. 000 1, 800. 00
20. 00000 191. 000 3, 820. 00
0330 MATERI AL ALLOMNCE Si gn Panel d ass | 176. 000
SF -90. 000 -715.50
7.95000 86. 000 683. 70
0335 614-00012 *Sign Panel (Cass Il) 1, 314. 000 968. 000
SF 0. 000 0. 00
25. 00000 968. 000 24, 200. 00
0335 MATERI AL ALLOMANCE Si gn Panel dass 11 346. 000
SF 0. 000 0. 00
11. 55000 346. 000 3,996. 30
0340 614-00013 *Sign Panel (Cass I11) 1, 433. 000 1, 383. 000
SF 0. 000 0. 00
30. 00000 1, 383. 000 41, 490. 00
0345 614-00821 *Steel Sign Post (W8x21) 18. 580 18. 580
LF 0. 000 0. 00
55. 00000 18. 580 1, 021. 90
0350 614-01022 *Steel Sign Post (W 10x22) 33.170 33. 160
LF 0. 000 0. 00
60. 00000 33. 160 1, 989. 60
0355 614-01226 *Steel Sign Post (W 12x26) 49. 170 49. 160
LF 0. 000 0. 00
65. 00000 49. 160 3,195. 40
0360 614-01512 *Steel Sign Support (2-1nch Round) (Post) 170. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0365 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 100. 000 43. 000
EACH 0. 000 0. 00

95. 00000 43. 000 4, 085. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19458- BI D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO. 0015 10: 03: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 314. 000 0. 000
LF 135. 000 2,160. 00
16. 00000 135. 000 2,160. 00
0375 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 71. 000 38. 000
EACH 0. 000 0. 00
185. 00000 38. 000 7, 030. 00
0380 614-80391 Runbl e Strip (G&inding)(Asphalt) 270, 902. 000 135, 451. 000
LF 0. 000 0. 00
0. 05000 135, 451. 000 6, 772.55
0385 615- 00030 *Enbankment Protector Type 3 44. 000 13. 000
EACH 0. 000 0. 00
1, 200. 00000 13. 000 15, 600. 00
0385 MATERI AL ALLOMNCE End Section for Enb. Protectors 9. 000
EACH 0. 000 0. 00
88. 00000 9. 000 792. 00
0386 900- 00007 Added |tem (Each)/ 18" El bow Connecti ons 12. 000 12. 000
EACH 0. 000 0. 00
299. 30000 12. 000 3,591. 60
0390 625- 00000 *Construction Surveying 1. 000 0. 630
LS 0. 000 0. 00
85, 000. 00000 0. 630 53, 550. 00
0395 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
1, 120, 000. 00000 1. 000 1, 120, 000. 00
0400 626- 01000 Public Information Services 1. 000 0. 800
LS 0.100 600. 00
6, 000. 00000 0. 900 5, 400. 00
0405 627-00001 *Pavement Mar ki ng Pai nt 4, 640. 000 3, 702. 000
GAL 556. 000 27, 800. 00
50. 00000 4, 258. 000 212, 900. 00
0410 627-00005 *Epoxy Pavenent Marking CMD 5 1, 453. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19458- BI D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 97. 200 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0420 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 160. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0425 630- 00000 *Fl aggi ng CMD 5 5, 000. 000 3,107. 000
HOUR 343. 000 7,203.00
21. 00000 3, 450. 000 72, 450. 00
0430 630- 00007 *Traffic Control Inspection CMD 5 117. 000 114. 000
DAY 3. 000 825. 00
275. 00000 117. 000 32,175. 00
0435 630-00012 *Traffic Control Managenment CMO 5 245. 000 234. 000
DAY 11. 000 8, 800. 00
800. 00000 245. 000 196, 000. 00
0440 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 7.200
EACH 0. 000 0. 00
500. 00000 7.200 3, 600. 00
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 68. 000 61. 200
EACH 0. 000 0. 00
65. 00000 61. 200 3,978. 00
0450 630-80342 *Construction Traffic Sign (Panel Size B) 153. 000 137.700
EACH 0. 000 0. 00
75. 00000 137. 700 10, 327. 50
0455 630-80343 *Construction Traffic Sign (Panel Size C 90. 000 81. 000
EACH 0. 000 0. 00
85. 00000 81. 000 6, 885. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
12, 000. 00000 1. 800 21, 600. 00
0465 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00

2, 500. 00000 5. 400 13, 500. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19458- BI D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 630- 80360 *Drum Channel i zi ng Devi ce 725. 000 652. 500
EACH 0. 000 0. 00
30. 00000 652. 500 19, 575. 00
0475 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 36. 000
EACH 0. 000 0. 00
40. 00000 36. 000 1, 440. 00
0480 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 9. 000
EACH 0. 000 0. 00
45. 00000 9. 000 405. 00
0485 630-80367 *Portable Traffic Speed Monitor 3. 000 2.700
EACH 0. 000 0. 00
1, 750. 00000 2.700 4,725. 00
0490 630-80370 *Concrete Barrier (Tenporary) 1, 756. 000 1, 533. 600
LF 0. 000 0. 00
45. 00000 1, 533. 600 69, 012. 00
0495 630- 80380 *Traffic Cone 686. 000 617. 400
EACH 0. 000 0. 00
15. 00000 617. 400 9, 261. 00
0500 630- 80520 *Mbbi | e Pavenment Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0505 630-85011 *| npact Attenuator (Tenporary) CMO 5 903. 000 762. 300
DAY 50. 400 5,544.00
110. 00000 812. 700 89, 397. 00
0510 630-85041 *Mobi | e Attenuator 639. 000 584. 000
DAY 25. 000 3,125.00
125. 00000 609. 000 76, 125. 00
0515 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 700- 70012 F/ A Asphalt Pavenent |ncentive 240, 000. 000 15, 236. 320
FA 0. 000 0. 00
1. 00000 15, 236. 320 15, 236. 32
0530 700-70013 F/ A Concrete Paverment |ncentive 30, 000. 000 11, 891. 540
FA 0. 000 0. 00
1. 00000 11, 891. 540 11, 891. 54
0535 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70018 F/ A Roadway Snoot hness | ncentive 515, 735. 000 257, 867. 390
FA 232, 309. 510 232,309.51
1. 00000 490, 176. 900 490, 176. 90
0545 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 - 210, 656. 560
FA -70,572.500 -70,572.50
1. 00000 -281, 229. 060 -281, 229. 06
0550 700-70021 F/ A On- The-Job Trai nee 4, 480. 000 2, 348. 000
HOUR 0. 000 0. 00
1. 00000 2, 348. 000 2,348. 00
0555 700- 70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $18, 805, 727.78$ 1,571,224.23$17, 151, 090. 36
CAT NOO300 STRUCTURES
0016 202- 00217 Rem Conc Pvnt (Pl aning) (Spec) void 0. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0021 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) void 0. 000 0. 000
SY 0. 000 0. 00
17. 75000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 19458-BI D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0022 202- 00453 Rem Port Present Str (2) void 0. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0.00
0023 202- 00460 Rem Port Present Str (3) void 0. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00
0024 202- 00504 Rem Exp Device void 0. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0184 403-34871  HVA (G SX) (100) (PG 76-28) void 0. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0206 515-00120 Wat er proof i ng (Menbrane) void 0. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0207 518-01001 Br Expan Joint (Asphaultic Plug) void 0. 000 0. 000
LF 0. 000 0. 00
177. 90000 0. 000 0. 00
0208 518-01005 Br Expan Device (0-4 In)(with SPP) void 0. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0211 519-03035 Pl ace Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0212 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0213 601-03040 Conc CL D (Bridge) void 0. 000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0. 00
0214 601- 03041 Conc CL D (Bridge) (Spec) void 0. 000 0. 000
CcY 0. 000 0. 00
1, 550. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0216 601-51005 Gal vani ¢ Anodes voi d 0. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0217 602-00020  Reinf Steel (Epoxy) void 0. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0396 626- 00100 Mobi i zation (W o Autopay) void 0. 000 0. 000
LS 0. 000 0. 00
218, 425. 73000 0. 000 0. 00
0553 700- 70034 F/A Wilities, Rentals, Electricity, Internet, Sanitary 0. 000 0. 000
voi d
FA 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0563 900- 00014 Added Item (Lunp Sun)/ Supervision void 0. 000 0. 000
LS 0. 000 0. 00
93, 744. 80000 0. 000 0. 00
0600 202-00217 Rem Conc Pvnt (Pl aning) (Spec) participating CMD 5 692. 000 692. 000
SY 0. 000 0. 00
34. 00000 692. 000 23,528. 00
0605 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) participating CMO 5 1, 148. 000 1, 148. 000
SY 0. 000 0. 00
17. 75000 1, 148. 000 20, 377. 00
0610 202-00453 Rem Port Present Str (2) participating CMD5 358. 160 358. 160
Sy -14.090 -2,747.55
195. 00000 344.070 67, 093. 65
0615 202- 00460 Rem Port Present Str (3) participating CMD 5 0. 700 0. 700
SY 0. 000 0. 00
253. 00000 0. 700 177.10
0620 202- 00504 Rem Exp Device participating CMD 5 81. 000 81. 000
LF 0. 000 0. 00
184. 53000 81. 000 14, 946. 93
0625 403-34871 HVA (G SX) (100) (PG 76-28) participating CMD 5 621. 000 564. 060
TON 0. 000 0. 00
126. 00000 564. 060 71, 071.56



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PON: 19458-BI D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0630 515-00120 Wt er proof i ng (Menbrane) participating CMD 5 2, 654. 000 2,614. 000
SY 0. 000 0. 00
17. 50000 2,614.000 45, 745. 00
0635 518-01001 Br Expan Joint (Asphaultic Plug) participating CMO 5 486. 000 243. 000
LF 0. 000 0. 00
177. 90000 243. 000 43,229.70
0640 518-01005 Br Expan Device (0-4 In)(with SPP) participating CMO 5 81. 000 81. 000
LF 0. 000 0. 00
365. 00000 81. 000 29, 565. 00
0640 MATERI AL ALLOMNCE Rai |, Seal, Device (0-4") 0. 000
LF 0. 000 0. 00
168. 73000 0. 000 0. 00
0645 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) participating CMO 5 608. 000 608. 000
SY 0. 000 0. 00
92. 00000 608. 000 55, 936. 00
0650 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) participating CMO 508. 700 508. 700
5
CF 0. 000 0. 00
105. 00000 508. 700 53, 413.50
0655 601- 03040 Conc CL D (Bridge) participating CMO 5 25. 600 25. 600
CcY 0. 000 0. 00
600. 00000 25. 600 15, 360. 00
0660 601-03041 Conc CL D (Bridge) (Spec) participating CMO 5 30. 000 25. 800
CcY 0. 000 0.00
1, 550. 00000 25. 800 39, 990. 00
0665 601-51005 Gal vani ¢ Anodes participating CMO 5 875. 000 839. 000
EACH 0. 000 0. 00
57. 00000 839. 000 47, 823. 00
0670 602- 00020 Rei nf Steel (Epoxy) participating CMD 5 2, 837. 000 2,614. 000
LB 0. 000 0. 00
1. 45000 2,614.000 3, 790. 30
0675 626-00100 Mobi li zation (w o Autopay) participating CMO 5 1. 000 0. 900
LS 0. 000 0. 00
117, 613. 85000 0. 900 105, 852. 47



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0680 700- 70034 F/ A participating - Wilities, Rentals, 16, 153. 850 3, 875. 470
F A 0. 000 0. 00
1. 00000 3, 875. 470 3, 875. 47
0685 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 620
participating CMO 5
LS 0. 250 12, 619. 49
50, 477. 97000 0. 870 43, 915. 83
CAT 0300 CURRENT AMI $ 779,029.45 $ 9,871.94 % 685, 690. 51
CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG
0700 202-00217 Rem Conc Pvnt (Planing) (Spec) nonparticipating CMD 6 3, 198. 000 2,918. 000
SY 0. 000 0. 00
34. 00000 2,918. 000 99, 212. 00
0705 202- 00246 Rem Asphal t Mat (Pl ani ng) (Speci al) nonparticipating CMO 1, 924. 000 1, 924. 000
6
SY 0. 000 0. 00
17. 75000 1, 924. 000 34, 151. 00
0710 202-00453 Rem Port Present Str (2) nonparticipating CMO 6 286. 390 1.390
Sy 62. 220 12,132.90
195. 00000 63. 610 12, 403. 95
0715 202- 00460 Rem Port Present Str (3) nonparticipating CMO 6 5. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00
0720 202-00504 Rem Exp Devi ce nonparticipating CMO 6 538. 000 362. 000
LF 168. 000 31, 001. 04
184. 53000 530. 000 97, 800. 90
0723 206- 00065 Str Bkfl (FlowFill) April 2015 MCRs 50. 000 30. 000
CY 0. 000 0. 00
231. 25000 30. 000 6, 937.50
0725 403-34871 HVA (@ SX) (100) (PG 76-28) nonparticipating CVMD 6 240. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0728 507-00000 Conc S and D Pave April 2015 MCRs 4.000 4. 000
CY 0. 000 0. 00
850. 00000 4. 000 3, 400. 00
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PON: 19458- BI D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0730 515-00120 Wat er proof i ng (Menbrane) nonparticipati ng CVMD 6 1, 428. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0740 518-01005 Br Expan Device (0-4 In)(with SPP) nonparticipati ng CMO 538. 000 352. 000
6
LF 88. 000 32,120. 00
365. 00000 440. 000 160, 600. 00
0740 MATERI AL ALLOMNCE Rail, Seal, Lube, Device (0-4") 186. 000
LF - 88. 000 - 14, 848. 24
168. 73000 98. 000 16, 535. 54
0745 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) nonparticipating 2,643. 000 2,643. 000
CMO 6
SY 0. 000 0. 00
92. 00000 2,643. 000 243, 156. 00
0750 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) nonparticipating 1, 950. 000 1, 945. 000
CMO 6
CF 0. 000 0. 00
105. 00000 1, 945. 000 204, 225. 00
0755 601- 03040 Conc CL D (Bridge) nonparticipating CMO 6 160. 000 102. 720
cY 12. 500 7,500. 00
600. 00000 115. 220 69, 132. 00
0760 601-03041 Conc CL D (Bridge) (Spec) nonparticipating CMO 6 20. 000 1. 260
cY 1. 200 1, 860. 00
1, 550. 00000 2. 460 3,813.00
0765 601-51005 Gal vani ¢ Anodes nonpartici pati ng CVMD 6 150. 000 57. 000
EACH 46. 000 2,622.00
57. 00000 103. 000 5,871.00
0770 602-00020 Rei nf Steel (Epoxy) nonparticipating CMO 6 20, 466. 000 10, 609. 000
LB 5, 651. 000 8,193. 95
1. 45000 16, 260. 000 23,577.00
0775 626-00100 Mobi li zation (w o Autopay) noparticipating CMO 6 1. 000 1. 000
LS 0. 000 0. 00
100, 811. 88000 1. 000 100, 811. 88
0780 627-00005 Epoxy Pvnt Mg nonparticipating CMO 6 6. 000 0. 000
GAL 0. 000 0. 00

65. 00000 0. 000 0. 00
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PON: 19458- BI D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0785 630- 00000 Fl aggi ng non-participating CMO 6 368. 000 296. 500
HOUR 71.500 1, 501. 50
21. 00000 368. 000 7,728.00
0790 630- 00007 Traf Ctrl Inspection nonparticipating CMD 6 29. 000 25. 000
DAY 4. 000 1, 100. 00
275. 00000 29. 000 7,975. 00
0795 630- 00012 Traf Crl Mnt nonparticipating CMO 6 75. 000 65. 000
DAY 10. 000 8, 000. 00
800. 00000 75. 000 60, 000. 00
0800 630- 80002 Fl ash Beacon (Sol ar) nonparticipating CMO 6 12. 000 7.200
EACH 0. 000 0. 00
500. 00000 7.200 3, 600. 00
0805 630-80341 Const Traf Sign (A) nonparticipating CMO 6 12. 000 10. 800
EACH 0. 000 0. 00
65. 00000 10. 800 702. 00
0810 630-80342 Const Traf Sign (B) nonparticipating CMO 6 28. 000 25. 200
EACH 0. 000 0. 00
75. 00000 25. 200 1, 890. 00
0815 630-80343 Const Traf Sign (O nonparticipating CMO 6 25. 000 22.500
EACH 0. 000 0. 00
85. 00000 22.500 1,912.50
0820 630-80358 Fl ash Arrow Panel (C Ty) nonparticipating CMD 6 3.000 2.700
EACH 0. 000 0. 00
2,500. 00000 2.700 6, 750. 00
0825 630-85011 Inp Atten (Tenp) nonparticipating CMO 6 550. 000 288. 000
DAY 25. 200 2,772.00
110. 00000 313. 200 34, 452. 00
0830 700- 70034 F/ A nonparticipating - Wilities, Rentals, 13, 846. 150 3, 875. 460
F A 0. 000 0. 00

1. 00000 3, 875. 460 3, 875. 46
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PON: 19458- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0015 10: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 BRI DGE NMAI NTENANCE NON PARTI Cl PATI NG
0835 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 500
nonparticipating CMD 6
LS 0. 380 16, 441. 40
43, 266. 83000 0. 880 38,074.81
CAT 0301 CURRENT AMI  $ 1,491,988.25$% 110, 396.55$ 1,248, 586.54
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0570 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7,100. 00000 1. 000 7,100. 00
CAT 0400 CURRENT AMI $ 39, 100.00 $ 0.00% 39, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 21, 115,845.48 $ 1,691, 492. 72 $19, 124, 467. 41



